SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Amend Interlocal Agreement for Pavement Management via Extension Amendment
with Lake Sumter Metropolitan Planning Organization {Staff recommends approval),

REQUESTED ACTION: - Staff recommends approval

[ ] Work Session (Report Only) DATE OF MEETING: 7/12/2011

D4 Regular Meeting [] Special Meeting

CONTRACT: [ ]N/A Vendor/Entity: Lake Sumter MPO
Effective Date: June 30, 2011 Termination Date: December 30, 2011
Managing Division / Dept: Sumter County Public Works/Engineering

BUDGET IMPACT: None

[ ] Annual FUNDING SOURCE:

L] Capital EXPENDITURE ACCOUNT:

[IN/A

HISTORY/FACTS/ISSUES:

On November 23, 2011, the BOCC entered into and Interlocal Agreement between Sumter County and
the Lake-Sumter Metropolitan Planning Organization relating to Sumter County Pavement
Management Program.

Pursuant to paragraph 6.A of the subject agreement, the Sumter County Public Works Division requests
a 6 month extension (from 30 June 2011 to 30 December 2011) of the Interlocal Agreement between
Sumter County and the Lake~Sumter MPO.

This is required to ensure the MPQO’s consultant has adequate time to properly train the Sumter
Pavement Management personnel on the US Army Corps of Engineers MicroPaver sofiware, ensure
that Sumter County receives all agreed to software support and GIS integration per the Interlocal
Agreement, and to process final payments.

There is no additional cost for this time extension. All terms and pricing contained within the
Interlocal Agreement shall apply throughout the extension period.

Please find attached the Extension Amendment for execution by the chairman.




EXTENSION AMENDMENT TO THE
INTERLOCAL AGREEMENT
BETWEEN
SUMTER COUNTY
AND
THE LAKE~SUMTER METROPOLITAN PLANNING ORGANIZATION
RELATING TO
SUMTER COUNTY PAVEMENT MANAGEMENT PROGRAM

Pursuant to paragraph 6.A of the subject agreement, the Sumter County Public Works
Division requests a 6 month extension (from 30 June 2011 to 30 December 2011) of the
Interlocal Agreement between Sumter County and the Lake~Sumter MPO.

This is required to ensure the MPQ’s consultant has adequate time to properly train the
Sumter Pavement Management personnel on the US Army Corps of Engineers
MicroPaver software, ensure that Sumter County receives all agreed to software support
and GIS integration per the Interlocal Agreement, and to process final payments.

There is no additional cost for this time extension. All terms and pricing contained
within the Interlocal Agreement shall apply throughout the extension period. Agreement
with this extension is indicated by the signatures below.

COUNTY

BOARD OF COUNTY COMMISSIONERS
SUMTER COUNTY, FLORIDA

Chairman

This day of , 2011

Attest:

Clerk of the Board of County Commissioners
of Sumter County, Florida

Approved as to Form and Legality:




Name:
Sumter County Attorney

MPO

LAKE~SUMTER METROPOLITAN
PLANNING ORGANIZATION

Chairman

This day of , 2011

Attest:

Susan Goldfuss
Executive Assistant

Approved as to Form and Legality:

Melanie N. Marsh
MPQ Attorney



